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A. Statement of Planning Objectives

The planning objectives for this project are to reroute the Letts Ridge trail (trail 32). Trail 32 is a major trail artery for the

Mendocino National Forest, Grindstone Ranger District.  It is one of four trails that connect the southern OHV area to the

northern OHV area and runs directly across the north-east corner of a section of private property.  A change in ownership

of the private lands upon which this trail crosses has resulted in the Forest being required to close this section of trail, as

the owner has determined not to grant public access on his private land.  After numerous attempts to negotiate an

easement with the landowner, negotiations have failed.  In order to maintain the functionality of trail system as a whole,

Trail 32 needs to be rerouted to avoid the landowner’s private property.  In order to determine the best alternative for

development of a reroute this funding request will allow us to survey landline boundaries, conduct trail design and layout in

accordance with Best Management Practices and complete environmental studies.

B. Relation of Proposed Project to OHV Recreation

With the recent closure of Trail 32, OHV recreation is now limited to fewer routes that connect campgrounds, trail heads

and the rest of the trail system together.  With the incremental increase of OHV users each year to the Mendocino National

Forest, Trail 32 is a major artery of the Grindstone Ranger Districts trail system, and serves to disperse use throughout the

entire trail system.  Without Trail 32 connecting the OHV system together, other trails will likely see more impacts and

potential concerns with erosion, likely resulting in difficulty with sustaining impacted trails in a sound, useable manner. The

closure of Trail 32 is limiting current OHV recreational opportunities.  With the identification and development of a reroute,

unauthorized use on private lands will be prevented and the sustainability of the trail system will be enhanced.

C. Statement of Activities

This funding request is for the landline survey, trail layout and design, and study of the environmental affects associated

with a trail reroute. The funding will identify a feasible reroute for Trail 32 around the private land owners’ property.

D. List of Reports

Boundary Survey - Letts Ridge Trail 32, reroute, Mendocino National Forest

NEPA document (Decision Memo, EA or EIS), Letts Ridge Trail 32 reroute

Trail Design and Layout - Letts Ridge Trail 32, reroute, Mendocino National Forest
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1. Timeline for Completion

Attachments: Trail 32 Letts Ridge

2. Optional Project-Specific Application Documents

3. Optional Project-specific Maps

Attachments: Boundary Survey map

Proposed reroute map
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APPLICANT NAME : USFS - Mendocino National Forest

PROJECT TITLE : Trail 32 Reroute (FINAL) PROJECT NUMBER
(Division use only) :

G09-02-10-P02

PROJECT TYPE :
Acquisition Development Education & Safety Ground Operations

Law Enforcement Planning Restoration

PROJECT DESCRIPTION :

The planning objectives for this project are to reroute the Letts Ridge trail (trail 32). Trail 32 is a major trail artery for the Mendocino National Forest,
Grindstone Ranger District.  It is one of four trails that connect the southern OHV area to the northern OHV area and runs directly across the north-east
corner of a section of private property.  A change in ownership of the private lands upon which this trail crosses has resulted in the Forest being required to
close this section of trail, as the owner has determined not to grant public access on his private land.  After numerous attempts to negotiate an easement
with the landowner, negotiations have failed.  In order to maintain the functionality of trail system as a whole, Trail 32 needs to be rerouted to avoid the
landowner’s private property.  In order to determine the best alternative for development of a reroute this funding request will allow us to survey landline
boundaries, conduct trail design and layout in accordance with Best Management Practices and complete environmental studies.

Line Item Qty Rate UOM Grant Request Match Total

DIRECT EXPENSES

Program Expenses

1 Staff

Other-Boundry survey 5.000 403.000 DAY 2,015.00 0.00 2,015.00

Other-Archaeologist 10.000 342.230 DAY 3,422.00 0.00 3,422.00

Other-Biologist-animal and plant 8.000 367.710 DAY 2,942.00 0.00 2,942.00

Other-NEPA Coordinator 5.000 393.570 DAY 1,968.00 0.00 1,968.00

Other-Hydrologist/Geologist 10.000 315.290 DAY 3,153.00 0.00 3,153.00

Total for Staff 13,500.00 0.00 13,500.00

2 Contracts

Other-Trails Unlimited 17.000 1200.000 DAY 20,400.00 0.00 20,400.00
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Line Item Qty Rate UOM Grant Request Match Total

Other-BLM Landline Survey

Notes : BLM BOUNDARY SURVEY COST ESTIMATE

TRAIL 32 - LETTS RIDGE REROUTE PROPOSAL

MENDOCINO NATIONAL FOREST

Item	Quantity	Unit	Unit Price	Total

    A.  Corner Maintenance	7	Each	$300.00	$2,100.00

    C.  Corner Search	12	Each	$800.00	$9,600.00

    E.  Control Survey	13	Mile	$2,000.00	$26,000.00

    F.  Corner Moumentation	9	Each	$500.00	$4,500.00

    G.  Mark and Post	3.0	Mile	$5,000.00	$15,000.00

    H.  Records and Reports	1	Lump Sum	$8,000.00	$8,000.00

Total Project Estimate	$65,200.00

2010 Forest Contribution	$35,200.00

Grant Request	$30,000.00

1.000 65200.000 EA 30,000.00 35,200.00 65,200.00

Total for Contracts 50,400.00 35,200.00 85,600.00

3 Materials / Supplies

4 Equipment Use Expenses

Field Vehicle 1.000 281.000 MOS 281.00 0.00 281.00

5 Equipment Purchases
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Line Item Qty Rate UOM Grant Request Match Total

6 Others

7 Indirect Costs

Total Program Expenses 64,181.00 35,200.00 99,381.00

TOTAL DIRECT EXPENSES 64,181.00 35,200.00 99,381.00

TOTAL EXPENDITURES 64,181.00 35,200.00 99,381.00
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Line Item Grant Request Match Total Narrative

DIRECT EXPENSES

Program Expenses

1 Staff 13,500.00 0.00 13,500.00

2 Contracts 50,400.00 35,200.00 85,600.00

3 Materials / Supplies 0.00 0.00 0.00

4 Equipment Use Expenses 281.00 0.00 281.00

5 Equipment Purchases 0.00 0.00 0.00

6 Others 0.00 0.00 0.00

7 Indirect Costs 0.00 0.00 0.00

Total Program Expenses 64,181.00 35,200.00 99,381.00

TOTAL DIRECT EXPENSES 64,181.00 35,200.00 99,381.00

TOTAL EXPENDITURES 64,181.00 35,200.00 99,381.00
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ITEM 1 and ITEM 2

ITEM 1

a. ITEM 1 - Has a CEQA Notice of Determination (NOD) been filed for the Project?
(Please select Yes or No)

Yes No

ITEM 2

b. Does the proposed Project include a request for funding for CEQA and/or NEPA
document preparation prior to implementing the remaining Project Deliverables (i.e., is it
a two-phased Project pursuant to Section 4970.06.1(b))  (Please select Yes or No)

Yes No

ITEM 3 - Project under CEQA Guidelines Section 15378

c. ITEM 3 - Are the proposed activities a “Project” under CEQA Guidelines Section 15378?
(Please select Yes or No)

Yes No

d. The Application is requesting funds solely for personnel and support to enforce OHV laws
and ensure public safety. These activities would not cause any physical impacts on the
environment and are thus not a “Project” under CEQA.   (Please select Yes or No)

Yes No

e. Other. Explain why proposed activities would not cause any physical impacts on the environment and are thus not
a “Project” under CEQA.  DO NOT complete ITEMS 4 – 10

This funding request is to complete the planning and analysis associated with a reroute of Trail 32 around private
property. This project will result in a plan and NEPA decision selecting an alternative to pursue for a reroute. No
ground disturbing activities will occur under this Planning Grant.

ITEM 4 - Impact of this Project on Wetlands

ITEM 5 - Cumulative Impacts of this Project

ITEM 6 - Soil Impacts

ITEM 7 - Damage to Scenic Resources

ITEM 8 - Hazardous Materials

Is the proposed Project Area located on a site included on any list compiled pursuant to
Section 65962.5 of the California Government Code (hazardous materials)?   (Please
select Yes or No)

Yes No

If YES, describe the location of the hazard relative to the Project site, the level of hazard and the measures to be
taken to minimize or avoid the hazards.

ITEM 9 - Potential for Adverse Impacts to Historical or Cultural Resources

Would the proposed Project have potential for any substantial adverse impacts to
historical or cultural resources?   (Please select Yes or No)

Yes No

Discuss the potential for the proposed Project to have any substantial adverse impacts to historical or cultural
resources.
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ITEM 10 - Indirect Significant Impacts

CEQA/NEPA Attachment
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1. Project Cost Estimate - Q 1. (Auto populates from Cost Estimate)

1. As calculated on the Project Cost Estimate, the percentage of the Project costs covered by the
Applicant is   3

(Note: This field will auto-populate once the Cost Estimate and Evaluation Criteria are Validated.)  (Please select

one from list)

76% or more (10 points) 51% - 75%	 (5 points)

26% - 50%	 (3 points) 25% (Match minimum)  (No points)

2. Planning Project - Q 2.

A Planning Project - Page 1

2. The Planning Project would address the following   4

(Check all that apply)  (Please select applicable values)

Potential effects of OHV Recreation on special-status species habitats

Potential effects of OHV Recreation on cultural resources

Potential effects of OHV Recreation on soil conditions

Potential effects of OHV Recreation on water quality

Potential effects of OHV Recreation on other recreation uses

Potential effects of OHV Recreation on adjacent lands.

Potential impact to relationships between OHV Recreation and local residents

Toxic or hazardous materials within a Project Area or adjacent property that may impact OHV Recreation

Trail issues such as traffic patterns, trails closures, appropriate uses, etc.

B. Planning Project - Page 2

Explain each statement that was checked

The NEPA analysis will address the species habitat, cultural resources, soil conditions and water quality. With the
recent closure of Trail 32, other trails will likely see more impact and erosion which could impact water quality.
Current OHV recreation opportunities will be limited if a reroute for Trail32 is not developed to re-connect the trail
system together. The identification and development of a reroute will discourage unauthorized use on private
lands.  The other trails in the system will see more impact, if a reroute is not developed. This may become
detrimental to maintaining the sustainability of other system trails.

(Check the one most appropriate)  (Please select one from list)

6 or more items checked  (4 points) 4 to 5 items checked (3 points)

2 to 3 items checked  (2 points) 1 or no items checked  (No points)

3. Motorized Access - Q 3.

3. The Project would lead to improved facilities that provide motorized access to the following
nonmotorized recreation opportunities   6

(Check all that apply) Scoring: 2 points each, up to a maximum of 6 points   (Please select applicable values)

Camping Birding

Hiking Equestrian trails

Fishing Rock Climbing
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Other (Specify)

4. Public Input - Q 4.

4. The Project proposal was developed with public input employing the following   2

(Check all that apply) Scoring:  Maximum of 2 points  (Please select applicable values)

Publicly noticed meeting(s) with the general public to discuss Project (1 point)

Conference call(s) with interested parties (1 point)

Meeting(s) with stakeholders (1 point)

Explain each statement that was checked

Grindstone District staff spoke over the phone to members of the Valley Climbers Motorcycle Club, Richmond
Ramblers Motorcycle Club and Oakland Motorcycle Club regarding the issue of Trail 32 being closed during
Enduro events scheduled for 2010.  Forest Service staff also discussed the closure of Trail 32 in a meeting hosted
by Blue Ribbon Coalition, District 36 American Motorcyclist Association and several ohv clubs on Jan 11 2010.

5. Stakeholder Input - Q 5.

5. If the Project were approved, the planning process would incorporate substantial stakeholder input:   5

(Check the one most appropriate)  (Please select one from list)

No  (No points) Yes (5 points)

If 'Yes', explain, specifically, how it would be 'substantial'. Identify stakeholders

The project will be posted in the Mendocino National Forest Schedule of Proposed Actions. Several OHV clubs
that participate in permitted events on the Forest (Valley Climbers, Richmond Ramblers, Oakland Motorcycle Club)
have expressed interest in this project and support continued connectivity of the trail system through this project.
These clubs, as well as other stakeholders such as Blue Ribbon Coalition and District 36 American Motorcyclist
Association are expected to provide input during the planning of this project.

6. Utilization of Partnerships - Q 6.

6. The Project will utilize partnerships to successfully accomplish the Project.  The number of partner
organizations that will participate in the Project are   0

(Check the one most appropriate)  (Please select one from list)

4 or more (4 points) 2 to 3 (2 points)

1 (1 point) None (No points)

List partner organization(s)

7. Sustain OHV Opportunity - Q 7.

7. The Planning Project sustains OHV Opportunity in the following manner   10

(Check all that apply)  (Please select applicable values)

Project will develop management plans for existing OHV Opportunity (4 points)

Project will complete environmental review for an OHV Development Project (3 points)

Project supports development of OHV Opportunities adjacent to population centers (3 points)

Project supports development of OHV Opportunities in areas that lack legal OHV Opportunity (2 points)

Project will develop a system of designated OHV routes for an existing OHV Opportunity (2 points)

Explain each statement that was checked
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This project will allow us to develop an analysis and plan which will result in implementation of the reroute of Trail
32. The Grindstone Ranger District is only three hours away from the Sacramento and Bay Area metropolitan
areas, and is seeing incremental increases of OHV users each year as populations increase and opportunities for
quality riding areas decrease.  This project will complete a loop system and tie in the trail system as a whole.  The
identification and development of a reroute will discourage unauthorized use on private lands.

8. Identification of Funding Sources - Q 8.

8. Funds for implementing the completed plan have been identified   0

(Check the one most appropriate)  (Please select one from list)

No  (No points) Yes (5 points)

Explain 'Yes' response

Reference Document

9. Offsite Impacts - Q 9.

9. The Planning Project would address offsite impacts relative to the Project Area (e.g., sound, fugitive
dust, runoff):   5

(Check the one most appropriate)  (Please select one from list)

No  (No points) Yes (5 points)

Explain 'Yes' response

The environmental analysis will address any potential on and off site impacts related to this project proposal.
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